Traffic Congestion Relief Program
October 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Project #:

Date: 10/16/07|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
I Project work is on-going using allocated TCRP funds only
r Project work is on-going using non-TCRP funds only
v Project work is on-going using allocated TCRP funds and non-TCRP funds
" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
| Project work has been suspended
Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
" Close out report was submitted on
" Final invoice will be submitted on
[~ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings l:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
Prior to 2000-01 2001-02
2 Plans,
Specifications &
Estimates 2001-02 2007-08
3 Right of Way
Acquisition 2005-06 2007-08
4 Construction
2009-10 2013-14
4 Procurement
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current Approved  Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 09/17/07 FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ 290 | $ 290 | $ - $ - $ - $ - $ - $ - 290
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ s $ s $ = $ s $ = $ = $ = $ = -
$ 290 $ 290 $ - $ - $ - $ - $ - $ - 290
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining Estimated
Expenditures Expenditures to (month/year) When
Made by Local be Made by Local LONP
Approved LONP  Agency as of Agency in FY 2007 Beyond Reimbursement
Phase Scope Amount by Phase 09/17/07 08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested
1 Environmental
N/A $ ° $ = $ = $ = $ o $ o $ o -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - $ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated
(month/year) Remaining
Allocation(s) Not When Allocation | Expenditures in
Yet Approved by will be remainder of FY Beyond
Phase Scope Phase Requested 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ o $ o -
3 Right of Way
Acquisition $ 70,710 2007-08 $ 35,355 | $ 35,355 | $ o $ o $ - $ - 70,710
4 Construction
$ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ s $ s $ s $ = $ = $ = $ = -
$ 70,710 $ 35355 $ 35355 $ - $ - $ - $ - 70,710




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

290

70,710

71,000

STIP/RIP

State

Committed
Proposed

36,513

80,744

STIPATIP

State

Committed
Proposed

750

750

STIP/RIP

Grandfather

Committed
Proposed

7,615

DEMO

Federal

Committed
Proposed

15,090

Local

JPA

Committed
Proposed

470

Local

Prop C

Committed
Proposed

50,340

CMAQ

Federal

Committed
Proposed

21,611

STIP/IP

STP Enhancement

Committed
Proposed

3,880

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

146,924

251,500

R Rl Rl Rl Rl Roch REC Rl R Recl Recl Roch RO Rl Rl Rerl Reci Kool REC Rl Rl Rech Rec Ry Kol R2d

R Rl Rl Rl Rl Roch REC Rl Rl Recl Kol Roch R Rl Rl Rerl Reci Kool REC Rl Rl Recl Reca A2y Kol Rid
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R Rl Rl Rl Rl Roch REC Rl Rl Recl Rec Roch REc Rl Rl Rerl Reci Kool REe Rl Rl Rech Koo A2y Kol A2y
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Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:
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